COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 27/ 2003

ESTI MATE SUMVARY 14:41: 19

CONTI D: C12800R ESTI MATE NO 0002 PROG SPEC YR 2002
PCN: 12800R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.0 DAYS TIME ALLOW 12/12/20C FI XED COVPLETI ON DA1
US 160 & CO RD 501 PERCENT TI ME: 29.35 ORI G TIME ALLON 11/7/2003 FI XED COVPLETI ON DAl

NH 1602- 075
US 160 & CO RD 501

PRQIECT NO

NAVE OF ROAD: 160A

PRQJECT COUNTI ES: LA PLATA

CONTRACTOR:

NI ELSONS SKANSKA, | NCORPORATED PAY PERI OD ENDI NG 03/ 27/ 2003 DATE TI ME STARTED 12/10/2002

22419 COUNTY ROAD G DATE LET 11/ 14/ 2002 DATE WORK BEGAN 01/ 06/ 2003
DATE AWARDED 11/19/ 2002 DATE TI ME STOPPED 12/12/2003
DATE CONTRACT EXECUTED  12/10/2002 DATE ACCEPTED 12/12/ 2003

CORTEZ CO 80132 970/ 565- 8000 DATE NOTI CE TO PROCEED 12/ 10/ 2002

CURRENT PROJECT AMT: $ 3,404, 086.28 PARTI Cl PATI NG $ 237, 925. 40 $ 179, 950. 90
AWARD PRQIECT AMT: $ 3,429, 025.30 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6.99% TOTAL EARNI NGS 237, 925. 40 179, 950. 90
FUNDS AVAI LABLE: $ 3,166, 160.88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 237, 925. 40 179, 950. 90
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,469.21 -818. 04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 236, 456. 19 179, 132. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 236, 456. 19 179, 132. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DE é 77777 1 77?),71735 &

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00035

202- 00090

202- 00203

202- 00220

202- 00250

202- 00750

202-00810

202- 00831

202- 00840

C12800R
12800R-BI D
NH 1602- 075
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKI NG

*REMOVAL OF LUM NAI RE

REMOVAL OF GROUND SI GN

*REMOVAL OF TRAFFI C SI GNAL HEAD

REMOVAL OF TRAFFI C SI GNAL POLE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 750
LS 0. 000
20, 000. 00000 0. 750
4.000 0. 000
EACH 3. 000
5, 000. 00000 3. 000
380. 000 0. 000
LF 0. 000
15. 00000 0. 000
16. 000 0. 000
EACH 0. 000
4.20000 0. 000
1,142.000 0. 000
LF 0. 000
4.00000 0. 000
16, 813. 000 0. 000
Sy 0. 000
1.80000 0. 000
7,125.720 0. 000
SF 0. 000
1. 60000 0. 000
10. 000 0. 000
EACH 0. 000
525. 00000 0. 000
47.000 2.000
EACH 18. 000
26. 00000 20. 000
8. 000 0. 000
EACH 0. 000
105. 00000 0. 000
4.000 0. 000
EACH 0. 000

525. 00000 0. 000

Page 2

ESTI MATE RUN 03/ 27/ 2003
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CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12800R-BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00888 *REMOVAL OF VI DEO DETECTI ON SYSTEM 1. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0065 202-01000 *REMOVAL OF FENCE 3, 837. 000 0. 000
LF 2, 687. 000 1,477.85
0. 55000 2, 687. 000 1, 477. 85
0070 202-05150  * SANDBLASTI NG DELETED BY 105-44 DATED NOV. 5, 2003 0. 000 0. 000
SF 0. 000 0. 00
0. 55000 0. 000 0. 00
0075 203-00060 * EMBANKMENT MATERI AL ( COWPLETE | N PLACE) 40, 670. 000 0. 000
cy 1, 994. 000 19, 940. 00
10. 00000 1, 994. 000 19, 940. 00
0080 203-00100  MJICK EXCAVATI ON 1, 327. 000 0. 000
cy 0. 000 0. 00
6. 15000 0. 000 0. 00
0085 203-01555 DOZI NG ( LANDSCAPI NG) 63. 500 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0090 203-01582  TRUCK (DUWP) 53. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0095 203-01594  COMBI NATI ON LOADER 98. 500 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0100 203-01597  POTHOLI NG 108. 000 36. 000
HOUR 0. 000 0. 00
115. 00000 36. 000 4,140. 00
0105 206-00000  STRUCTURE EXCAVATI ON 1, 898. 000 0. 000
cy 130. 000 611. 00
4. 70000 130. 000 611. 00
0110 206-01010 *BED COURSE MATERI AL 1, 145. 600 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D: C12800R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-01025 ROCK BLANKET (1 FOOT) 3, 148. 000 0. 000
5% 0. 000 0.00
13. 00000 0. 000 0. 00
0120 207-00205 TOPSO L 3, 660. 000 0. 000
cy 0. 000 0. 00
12. 00000 0. 000 0. 00
0125 207-00305 WETLAND TOPSO L 560. 000 0. 000
cy 0. 000 0. 00
15. 00000 0. 000 0. 00
0130 208-00005 EROSI ON LOG 230. 000 20. 000
LF 0. 000 0. 00
6. 00000 20. 000 120. 00
0135 208-00020  SILT FENCE 1, 762. 000 1, 130. 000
LF 0. 000 0.00
1. 30000 1, 130. 000 1, 469. 00
0140 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0145 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 100
LS 0. 100 340. 00
3, 400. 00000 0. 200 680. 00
0150 210-00810 *RESET GROUND SI GN 9. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0155 210-00825  *RESET FLASHI NG BEACON 2.000 0. 000
EACH 0. 000 0.00
840. 00000 0. 000 0. 00
0160 210-01130 *RESET GUARDRAI L TYPE 3 100. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0165 210-01200 *RESET END ANCHORAGE 3.000 0. 000
EACH 0. 000 0.00
890. 00000 0. 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12800R-BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-04010 ADJUST MANHOLE DELETED BY 105-44 DATED NOV. 5, 2003 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0175 210-04020  MODI FY | NLET 3. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0180 210-04051  ADJUST VALVE BOX ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0185 210-04200 *ADJUST GUARDRAI L 2, 263. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0190 212-00006  *SEEDI NG ( NATI VE) 4. 600 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0195 213-00003  *MJILCHI NG (VEED FREE) 4. 600 0. 000
ACRE 0. 000 0. 00
475. 00000 0. 000 0. 00
0200 213-00061  *MJILCH TACKI FI ER 1, 230. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0205 213-00070 *LANDSCAPE WEED BARRI ER FABRI C 4, 266. 000 0. 000
sy 0. 000 0. 00
1. 10000 0. 000 0. 00
0210 213-00700  *LANDSCAPE BOULDER 9. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0215 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0. 00
11, 500. 00000 0. 000 0. 00
0220 214-00215  *DECI DUOUS TREE (1.5 | NCH CALI PER) 22. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 214-00905 *PERENNIALS (2.25 | NCH PQOT) 1, 190. 000 . 000
EACH . 000 0.00
6. 40000 . 000 0. 00
0230 214-01010 *BRUSH LAYER CUTTI NG 840. 000 . 000
EACH . 000 0. 00
2. 60000 . 000 0. 00
0235 215-00000  * TRANSPLANT SHRUB 50. 000 . 000
EACH . 000 0.00
36. 00000 . 000 0. 00
0240 215-00600  * TRANSPLANT PLUG 1, 200. 000 . 000
EACH . 000 0. 00
2.10000 . 000 0. 00
0245 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 2, 220. 000 . 000
5% . 000 0.00
1. 50000 . 000 0. 00
0250 217-00000 *HERBI Cl DE TREATMENT DELETED BY 105- 44 DATED NOV. 5, 0. 000 . 000
2003
sy . 000 0. 00
0. 16000 . 000 0. 00
0255 250-00050  *MONI TORI NG TECHNI CI AN 5. 500 . 000
HOUR . 000 0.00
70. 00000 . 000 0. 00
0260 250-00100  ENVI RONVENTAL HEALTH AND SAFETY 1. 000 . 000
LS . 500 2, 750. 00
5, 500. 00000 . 500 2, 750. 00
0265 250-00110 HEALTH AND SAFETY OFFI CER DELETED BY 105- 44 DATED NOV. 0. 000 . 000
5, 2003
HOUR . 000 0.00
105. 00000 . 000 0. 00
0270 250-00120 *NMATERI AL SAMPLI NG AND DELI VERY 18. 000 . 000
EACH . 000 930. 00
155. 00000 . 000 930. 00
0275 250-00210  *SOLI D WASTE DI SPOSAL 10. 000 . 000
cy . 000 0. 00
33. 00000 . 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 2, 391. 820 0. 000
TON 0. 000 0.00
12. 75000 0. 000 0. 00
0285 304-06000 *AGGREGATE BASE COURSE ( CLASS 6) 5, 814. 620 0. 000
TON 0. 000 0. 00
14. 00000 0. 000 0. 00
0290 304-09014  *AGGREGATE BASE COURSE (SPECI AL) FI NAL CORRECTI ON 886. 170 0. 000
TON 0. 000 0.00
17. 00000 0. 000 0. 00
0295 403-00721  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 1, 847. 700 0. 000
sy 0. 000 0. 00
48. 00000 0. 000 0. 00
0300 403-34821  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG s><) (100) (PG 58-28) 0. 000 0. 000
DELETED BY 105-44 DATED NOV. 5, 2003
TON 0. 000 0.00
51. 00000 0. 000 0. 00
0305 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 958. 300 0. 000
GAL 0. 000 0. 00
3. 15000 0. 000 0. 00
0310 412-00850  *CONCRETE PAVEMENT (8-1/2 | NCH) 4,920. 000 0. 000
5% 0. 000 0.00
68. 00000 0. 000 0. 00
0315 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 1, 525. 800 0. 000
sy 0. 000 0. 00
1. 15000 0. 000 0. 00
0320 503-00018  *DRILLED CAI SSON (18 | NCH) 8. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0325 503-00042  *DRILLED CAI SSON (42 | NCH) 28.560 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0330 506-00209 RIPRAP (9 | NCH) 298. 830 0. 000
cy 0. 000 0. 00
90. 00000 0. 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 506-00212 RIPRAP (12 | NCH) 834. 100 0. 000
cy 0. 000 0. 00
70. 00000 0. 000 0. 00
0340 506-00218 RIPRAP (18 | NCH) 37.000 0. 000
cy 0. 000 0. 00
75. 00000 0. 000 0. 00
0345 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 3.400 0. 000
cy 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0350 601-01000 *CONCRETE CLASS B 19. 640 0. 000
cy 0. 000 0. 00
625. 00000 0. 000 0. 00
0355 602-00000  REI NFORCI NG STEEL 844. 000 0. 000
LB 0. 000 0.00
0. 90000 0. 000 0. 00
0360 603-01180 18 I NCH REI NFORCED CONCRETE Pl PE 64. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0. 00
0365 603-01420 42 | NCH REI NFORCED CONCRETE Pl PE 56. 000 0. 000
LF 0. 000 0.00
165. 00000 0. 000 0. 00
0370 603-01540 54 | NCH REI NFORCED CONCRETE Pl PE 160. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0375 603-50004 4 | NCH PLASTI C Pl PE DELETED BY 105-44 DATED NOV. 5, 0. 000 0. 000
2003
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0380 603-50012 12 | NCH PLASTI C PI PE 141. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0385 603-50015 15 | NCH PLASTI C Pl PE 388. 000 0. 000
LF 246. 000 20, 910. 00
85. 00000 246. 000 20, 910. 00



CONTI D C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-00305 *INLET TYPE C (5 FOOT) 3. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0395 604- 00350 *I NLET TYPE C ( SPECI AL) 2.000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0400 604-00510 *INLET TYPE D (10 FOQT) 1.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0405 604-16605 *INLET TYPE 16 (TRIPLE) (5 FOOT) 5. 000 0. 000
EACH 0. 000 0.00
4, 700. 00000 0. 000 0. 00
0410 604-30010 MANHOLE SLAB BASE (10 FOOT) 2.000 0. 000
EACH 2.000 7, 600. 00
3, 800. 00000 2.000 7,600. 00
0415 604-51012 12 INCH SLOTTED PI PE | NLET 20. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0.00
0420 605-00004 4 1 NCH NON- PERFORATED PI PE UNDERDRAI N 335. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0425 605- 00040 4 1 NCH PERFORATED Pl PE UNDERDRAI N 584. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0.00
0430 605-00060 6 | NCH PERFORATED Pl PE UNDERDRAI N 1, 305. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0.00
0435 605-83560 6 | NCH PI PE UNDERDRAI N 892. 000 0. 000
LF 60. 000 2, 100. 00
35. 00000 60. 000 2, 100. 00
0440 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 137.500 0. 000
LF 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 607-00005 *END POST 15. 000 0. 000
EACH 1. 000 105. 00
105. 00000 1. 000 105. 00
0450 607-00010 *CORNER AND LI NE BRACE POST 10. 000 0. 000
EACH 3.000 480. 00
160. 00000 3. 000 480. 00
0455 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 1, 350. 000 0. 000
LF 0. 000 0.00
2. 60000 0. 000 0. 00
0460 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0465 607-11350 *FENCE DEER DELETED BY 105-44 DATED NOV. 5, 2003 0. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0470 607-11455  *FENCE WOOD 900. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0475 607-11525  *FENCE (PLASTI Q) 2, 505. 000 0. 000
LF 2,415. 000 4, 830. 00
2. 00000 2, 415. 000 4, 830. 00
0480 607-60116 *16 FOOT GATE 3. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0485 608-00000 *CONCRETE SI DEWALK 473. 000 0. 000
5% 0. 000 0.00
33. 00000 0. 000 0. 00
0490 608-00010 *CONCRETE CURB RAMP 135. 200 0. 000
sy 0. 000 0. 00
47. 00000 0. 000 0. 00
0495 608-00020  * CONCRETE BI KEWAY 240. 000 0. 000
5% 0. 000 0.00
32. 00000 0. 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 608-01500  *BI TUM NOUS BI KEWAY 577.170 . 000
TON . 000 0.00
60. 00000 . 000 0. 00
0505 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 1, 044. 000 . 000
LF . 000 0. 00
19. 00000 . 000 0. 00
0510 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M FI NAL CORRECTI ON 4,872.000 . 000
LF . 000 0.00
16. 00000 . 000 0. 00
0515 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 883. 000 . 000
LF . 000 0. 00
18. 00000 . 000 0. 00
0520 609-21021  *CURB AND GUTTER TYPE 2 (SECTION II-M 107. 000 . 000
LF . 000 0.00
26. 00000 . 000 0. 00
0525 609-60011 *CURB TYPE 6 (SECTION M 275. 000 . 000
LF . 000 0. 00
6. 50000 . 000 0. 00
0530 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 13, 618. 000 . 000
SF . 000 0.00
5. 00000 . 000 0. 00
0535 612-00001  *DELI NEATOR (TYPE I) 29. 000 . 000
EACH . 000 0. 00
15. 75000 . 000 0. 00
0540 612-00002  *DELI NEATOR (TYPE I1) 55. 000 . 000
EACH . 000 0.00
17. 00000 . 000 0. 00
0545 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 52. 000 . 000
EACH . 000 0. 00
23. 00000 . 000 0. 00
0550 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 174. 000 . 000
LF . 000 0.00
8. 50000 . 000 0. 00



CONTI D C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12800R- BI D ESTI MATE RUN
PRQJECT: NH 1602- 075 ESTI MATE NO. 0002
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 MATERI AL ALLOWANCE 2" ELECTRI C CONDUI T 0. 000
EACH 0. 000 0. 00
8. 25000 0. 000 0.00
0555 613-01300 *3 INCH ELECTRI CAL CONDUI T ( PLASTI C) 4, 248. 000 0. 000
LF 0. 000 0.00
10. 50000 0. 000 0.00
0555 MATERI AL ALLOWANCE 3" ELECTRI C CONDUI T 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
0560 613-07199 *PULL BOX (I NSTALL ONLY) 12. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0.00
0565 613-10000 *W RI NG 1.000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0565 MATERI AL ALLOWANCE W RI NG 0. 000
EACH 0. 000 0.00
4,077.73000 0. 000 0. 00
0570 613-16010 *LI GHT STANDARD AND LUM NAI RE ( DECORATI VE) 11. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00
0570 MATERI AL ALLOWANCE LI GHT STANDARD 0. 000
EACH 0. 000 0.00
2, 050. 00000 0. 000 0. 00
0575 613-30400 *LI GHT STANDARD ALUM NUM (40 FOOT) 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0575 MATERI AL ALLOWANCE LI GHT STANDARD (40 FOOT) 0. 000
EACH 0. 000 0.00
1, 565. 00000 0. 000 0. 00
0580 613-40000 CONCRETE FOUNDATI ON PAD 13. 000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0585 613-50150 * SECONDARY SERVI CE PEDESTAL 1. 000 . 000
EACH . 000 0. 00
525. 00000 . 000 0. 00
0590 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 2. 000 . 000
EACH . 000 0. 00
360. 00000 . 000 0. 00
0595 613-70401  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) (I NSTALL 4. 000 . 000
ONLY)
EACH . 000 0. 00
200. 00000 . 000 0. 00
0600 614-00011  *SIGN PANEL (CLASS I) 169. 420 . 000
SF . 000 0. 00
11. 00000 . 000 0. 00
0605 614-00012  *SIGN PANEL (CLASS I1) 306. 520 . 000
SF . 000 0. 00
13. 00000 . 000 0. 00
0610 614-00013  *SIGN PANEL (CLASS I11) DELETED BY 105-44 DATED NOV. 0. 000 . 000
5, 2003
SF . 000 0. 00
15. 00000 . 000 0. 00
0615 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 284. 000 . 000
LF . 000 0. 00
6. 00000 . 000 0. 00
0620 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 310. 000 . 000
LF . 000 0. 00
21. 00000 . 000 0. 00
0625 614-75219  *PEDESTRI AN SI GNAL FACE (18) (COUNTDOWN) (| NSTALL 4. 000 . 000
ONLY)
EACH . 000 0. 00
210. 00000 . 000 0. 00
0630 614-75336  *TRAFFI C SI GNAL FACE (12-12-12) (INSTALL ONLY) 6. 000 . 000
EACH . 000 0. 00
210. 00000 . 000 0. 00
0635 614-75560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) (INSTALL ONLY) 6. 000 . 000
EACH . 000 0. 00
310. 00000 . 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0640 614-75877 *LOOP DETECTOR W RE PREFABRI CATED ( SPECI AL) (I NSTALL 1, 140. 000 0. 000
ONL
" LF 0. 000 0.00
0. 65000 0. 000 0. 00
0640 MATERI AL ALLOMNCE | NST PREFAB LOOP 0. 000
EACH 0. 000 0. 00
0. 60000 0. 000 0. 00
0645 614-81302  *TRAFFI C SI GNAL- LI GHT POLE (2 MAST ARM) (I NSTALL ONLY) 2.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0650 614-84455  *TRAFFI C SI GNAL PEDESTAL POLE (I NSTALL ONLY) 2. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0655 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 0. 000
EACH 0. 000 0.00
2, 600. 00000 0. 000 0. 00
0660 617-00012 12 | NCH CULVERT PIPE 46. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0665 617-00018 18 | NCH CULVERT Pl PE 787. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0670 617-00024 24 | NCH CULVERT Pl PE 200. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0675 617-00030 30 | NCH CULVERT Pl PE 94. 000 0. 000
LF 0. 000 0.00
68. 00000 0. 000 0. 00
0680 617-00036 36 | NCH CULVERT Pl PE 31.000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0685 619-07160 PLACE 16 | NCH DUCTILE | RON PI PE 270. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
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PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0690 619-50320 4 |INCH PLASTI C PI PE 452,000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0695 621-00200 HAUL ROAD 1. 000 0. 000
LS 0. 500 1, 900. 00
3, 800. 00000 0. 500 1, 900. 00
0700 622-00270 BOLLARD 10. 000 0. 000
EACH 0. 000 0.00
230. 00000 0. 000 0. 00
0705 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 100
LS 0.180 10, 800. 00
60, 000. 00000 0. 280 16, 800. 00
0710 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 21.000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0. 00
0715 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 240 77, 760. 00
324, 000. 00000 0. 240 77, 760. 00
0720 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 100
LS 0.100 400. 00
4,000. 00000 0. 200 800. 00
0725 627-00001  PAVEMENT MARKI NG PAI NT 123. 000 0. 000
GAL 0. 000 0.00
50. 00000 0. 000 0. 00
0730 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE A) DELETED 0. 000 0. 000
BY 105-44 DATED NOV. 5, 2003
SF 0. 000 0.00
10. 50000 0. 000 0. 00
0735 627-01003 *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) (1 NLAI D) 9, 417. 500 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0740 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 941. 500 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
15. 75000 0. 000 0. 00
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PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0745 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 156. 000 0. 000
( XWALK- STOPLI NE - 0. 000 0. 00
21. 00000 0. 000 0. 00
0750 629-01110 *LOCATE MONUMENTS DELETED BY 105-44 DATED NOV. 5, 2003 0. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0755 630-00000 *FLAGG NG 4,787. 250 78. 000
HOUR 111. 000 2, 220. 00
20. 00000 189. 000 3, 780. 00
0760 630-00007 *TRAFFI C CONTROL | NSPECTI ON 142. 000 20. 000
DAY 18. 000 1, 890. 00
105. 00000 38. 000 3, 990. 00
0765 630-00012 *TRAFFI C CONTROL NMANAGENENT 170. 000 7.000
DAY 10. 000 4, 200. 00
420. 00000 17. 000 7, 140. 00
0770 630-80001  *FLASH NG BEACON ( PORTABLE) 3. 000 1. 500
EACH 0. 000 0.00
55. 00000 1. 500 82.50
0775 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 7.500 0. 000
EACH 0. 000 0.00
55. 00000 0. 000 0. 00
0780 630-80337 *BARRI CADE (TYPE 3 M C) (TEMPORARY) DELETED BY 105-44 0. 000 0. 000
DATED NOV. 5, 2003
EACH 0. 000 0.00
65. 00000 0. 000 0. 00
0785 630-80338  *BARRI CADE (TYPE 3 M D) (TEMPORARY) 3.000 0. 000
EACH 0. 000 0.00
115. 00000 0. 000 0. 00
0790 630-80339  *DI RECTI ONAL BARRI CADE DELETED BY 105-44 DATED NOV. 5, 0. 000 0. 000
2003
EACH 0. 000 0.00
95. 00000 0. 000 0. 00
0795 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 79. 000 2.000
EACH 2.000 62.00
31. 00000 4. 000 124. 00
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PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19
CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0800 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 51. 000 6. 500
EACH 6. 000 468. 00
78. 00000 12.500 975. 00
0805 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 11. 000 5.500
EACH 0. 000 0.00
82. 00000 5. 500 451. 00
0810 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 2.000 0. 000
TYPE
) EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0815 630-80360  *DRUM CHANNELI ZI NG DEVI CE 11 REMOVED & ADDED BACK AS 343. 000 16. 000
VERT. PANELS SEE LINE | TEM 1255
EACH 5. 500 231.00
42.00000 21. 500 903. 00
0820 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 12. 000 0. 000
EACH 0. 000 0.00
47.00000 0. 000 0. 00
0825 630-80380 *TRAFFI C CONE 232.000 13. 500
EACH 1. 500 21.00
14. 00000 15. 000 210. 00
0830 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 1. 000 0. 000
TEMPORAR
( ") EACH 0. 000 0.00
1, 900. 00000 0. 000 0. 00
0835 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0845 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0850 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0855 700-70020 F/ A ON-THE-JOB TRAI NEE 566. 400 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ASPHALT 10, 325. 660 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0870 700-70025 F/ A QUALITY | NCENTI VE PAYMENT CONCRETE 6, 690. 870 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0880 700-70035 F/ A ADJUST UTI LI TIES 4, 462. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700-70037 F/ A CONTAM NATED SOl L 4,677.510 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0890 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-70310 F/ A LANDSCAPI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0900 700-70370 F/ A SIGNI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700-70393  F/ A WETLAND MONI TORI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12800R-BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1000 900- 00006  ADDED | TEM (DOLLAR)/ GROUND BREAKI NG CEREMONY MCR #2 890. 000 890. 000
DOL 0. 000 0. 00
1. 00000 890. 000 890. 00
1005 607-01010 FENCE BW MP (SPEC) FENCE (LI VESTOCK) (TEMP) MCR #3 785. 000 0. 000
LF 785. 000 2, 457. 05
3. 13000 785. 000 2, 457. 05
1010 900- 00010  ADDED | TEM (HOUR)/ VM5 SI GN SERVICE MCR # 4 24. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
1015 900- 00007  ADDED | TEM ( EACH)/ TEMPORARY SI GN STANDS MCR # 5 12. 000 0. 000
EACH 0. 000 0. 00
103. 40000 0. 000 0. 00
1020 630-80344  CONST TRAF SI GN (SPEC) CONSTRUCTI ON TRAFFI C SI GN 40. 000 0. 000
(SPECIAL) MCR # 6
SF 0. 000 0. 00
21. 73000 0. 000 0. 00
1030 609-20000 CURB TY 2 B (SPEC) CURB TYPE 2 - 6" (SPECIAL) MCR # 7 128. 000 0. 000
LF 0. 000 0. 00
19. 42000 0. 000 0. 00
1040 206- 00065 STR BKFL (FLOWFILL) STRUCTURE BACKFI LL (FLOW FILL) 120. 000 0. 000
MCR # 8
cy 0. 000 0. 00
32. 56000 0. 000 0. 00
1050 403-34721 HBP (GR SX) (75) (PG 58-28) CMO # 9 HBP MODI FI CATI ONS 5, 327. 690 0. 000
TON 0. 000 0. 00
51. 00000 0. 000 0. 00
1060 900- 00024  ADDED I TEM (TON)/ MCR # 11 | NCREASE A. C. CONTENT 5, 904. 860 0. 000
TON 0. 000 0. 00
0. 43000 0. 000 0. 00
1070 900- 00004  ADDED | TEM (CUBI C YARD)/ MCR # 12 ASPHALT M LLI NGS 1, 478. 000 0. 000
cy 0. 000 0. 00
24. 03000 0. 000 0. 00
1080 900- 00006  ADDED | TEM (DOLLAR)/ MCR # 13 RELOCATE GAS LI NE 8, 502. 490 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1090 900- 00006  ADDED | TEM (DOLLAR)/ VI OLATI ON OF WORKI NG TI ME - 450. 000 . 000
LI M TATI ON
DOL . 000 0.00
1. 00000 . 000 0. 00
1100 613-07000 PULL BOX (SPEC) MCR # 15 PULL BOX 9. 500 . 000
EACH . 000 0. 00
149. 13000 . 000 0. 00
1110 900- 00006  ADDED | TEM (DOLLAR)/ MCR # 16 LPEA SERVI CE 1. 000 . 000
DOL . 000 0.00
330. 00000 . 000 0. 00
1120 900- 00014  ADDED | TEM (LUMP SUM/ MCR # 17 EXTRA 12" PLASTIC Pl PE 1. 000 . 000
FI TTI NGS
LS . 000 0. 00
315. 00000 . 000 0. 00
1130 900-00014  ADDED | TEM (LUMP SUM)/ MCR # 18 EXTRA WORK ERECT 4,713.500 . 000
S| GNAL POLES
LS . 000 0.00
1. 00000 . 000 0. 00
1140 900- 00004  ADDED | TEM (CUBI C YARD)/ ZERI SCAPI NG ROCK MCR # 19 240. 000 . 000
cy . 000 0. 00
50. 00000 . 000 0. 00
1150 606- 02003 END ANCHOR ( NONFLARED) 1. 000 . 000
EACH . 000 0.00
2, 365. 00000 . 000 0. 00
1160 607-53172 FENCE CL (72 IN) 110. 000 . 000
LF . 000 0. 00
26. 40000 . 000 0. 00
1165 607-52905 END POST (CL) 2.000 . 000
EACH . 000 0.00
231. 00000 . 000 0. 00
1170 607-52910 CORNER AND LI NE BR POST (CL) 1. 000 . 000
EACH . 000 0. 00
302. 50000 . 000 0. 00
1175 607-11300 FENCE CW TWP 114. 000 . 000
LF . 000 0.00
8. 53000 . 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1180 900-00007  ADDED | TEM (EACH)/ PLUG WELLS 6. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
1190 900-00001  ADDED | TEM (ACRE)/ SO L PREP 4. 000 0. 000
ACRE 0. 000 0.00
357. 50000 0. 000 0. 00
1195 900-00007  ADDED | TEM ( EACH)/ ASPEN TREES 9. 000 0. 000
EACH 0. 000 0.00
467. 50000 0. 000 0. 00
1200 900-00007  ADDED | TEM (EACH)/ BLUE SPRUCE TREES 1. 000 0. 000
EACH 0. 000 0.00
577. 50000 0. 000 0. 00
1205 900-00007  ADDED | TEM (EACH)/ AUSTRI AN PI NE 6. 000 0. 000
EACH 0. 000 0.00
528. 00000 0. 000 0. 00
1210 900-00014  *ADDED | TEM (LUMP SUM)/ MEDI AN DRAI NAGE REPAI R MCR # 1. 000 0. 000
24
LS 0. 000 0.00
27, 450. 00000 0. 000 0.00
1220 900-00007  ADDED | TEM (EACH)/ WETLANDS SPECI ALTY SIGNS MCR # 25 3.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
1230 900-00014  ADDED | TEM (LUMP SUM)/ MAST ARM S| GNS MANLI FT RENTAL 1. 000 0. 000
MCR # 26
LS 0. 000 0.00
247.50000 0. 000 0. 00
1240 900-00014  ADDED | TEM (LUMP SUM)/ MCR #27 ADDENDUM TO MEDI AN 1. 000 0. 000
DRAI NAGE REPAI R
LS 0. 000 0.00
813. 70000 0. 000 0. 00
1250 900- 00006  ADDED | TEM (DOLLAR)/ LANDSCAPE MAI NTENANCE ESCROW 0. 000 0. 000
ACCOUNT
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1255 630-80350 VERT PANEL | TEMS REQUESTED BY PE 11. 000 0. 000
EACH 0. 000 0.00
42.00000 0. 000 0. 00
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PCN: 12800R- BI D ESTI MATE RUN 03/ 27/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0002 14: 41: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
5555 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR OVERWEI GHT -140. 000 0. 000
TRUCKS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,383,086.28%  179,950.90$ 216, 925. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0910 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0915 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0920 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 21, 000.00 $ 0.00% 21, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,404,086.28$%

179,950.90%  237,925. 40



